
Menade, Inc.
TXDOT Montgomery 199 Phase 1                     

Critical Path                                                               
March 24, 2014 through July 3, 2014                       
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Proposed Concrete Flumes for south side
MBGF Phase 1
South Side Gradeing of Slope and slope paving 
placement

Artuculating Concrete Block placement
Permanent Signs (east bound)
Seeding and Remove SWPPP Devices (south sde  

Please note:
1. The tentative completion date for Phase 1 is  July 3, 2014.
2. There will be a 35' section of curb and gaurd rail that be left unfinished to allow for continuation of access underneath the
bridge for work on Phase 2 as well as for lay down yard purposes.  Contractor plans for this 35' section to be the last thing
completed on the.
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